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CITY OF LODI 
COUNCIL COMMUNICATION 

TM 

AGENDA TITLE: Adopt Resolution Authorizing City Manager to Execute Contract Change Order No. 1 
with A. M. Stephens Construction Company, lnc., for 201 1 Disabled Access 
Improvements Project ($64,278) 

MEETING DATE: August 17,201 1 

PREPARED BY: Public Works Director 

RECOMMENDED ACTION: Adopt resolution authorizing City Manager to execute Contract 
Change Order No. 1 with A. M. Stephens Construction Company, 
Inc., for 201 1 disabled access improvements project in the amount 
of $64,278. 

On July 20,201 1 , City Council awarded the 201 1 disabled access 
improvements project to A. M. Stephens Construction Company, Inc. , 
of Lodi, in the amount of $59,572.30. This project is part of the City 
of Lodi’s 2009 Community Development Block Grant Recovery 

BACKGROUND INFORMATION: 

(CDBG-R) allocation and consists of the modification of existing parking stalls for the purpose of 
constructing Americans with Disabilities Act (ADA) compliant accessible parking stalls. The project cost 
($71,000) is significantly lower than the allocated CDBG-R funds ($1 40,000). Staff recommends 
amending the contract to include Contract Change Order No.1 to install additional wheelchair ramp 
improvements within the Block Grant area. 

Contract Change Order No. 1 would install additional wheelchair ramps at the following locations: 

1. The southeast corner of Pine Street and Main Street. (This is the remaining corner at this 
intersection which does not have a wheelchair ramp.) 

2. All four corners at Pleasant Avenue and Louie Avenue. 

The cost of the additional work is $64,278. 

FISCAL IMPACT: Not applicable. 

FUNDING AVAILABLE: 2009 CDBG-R Funds: $64,278 

PreD 

Deputy City ManagerllnternaI‘Services Director 
n 

Public WoTks Director 
n Chang, Senior Civil Engineer 

cc: Neighborhood Services Manager 
Senior Civil Engineer 
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CITY OF LODI 

PROJECT: City afF,odi 201 1 ADA fmprovcnncnts 

PROPOSED CHANGE ORDER AND REQUEST FOR PROPOSAL 

C.O. NO 
PCONO 1 

CONTRACTOR: A.M. Steplicizs 
ARCHITECTBCNGINEER: Eyxiiipn Chang 

RFINO: 
FINO: 
Submit Proposal Within 15 Days Upon Receipt of This Request 

Brief Description Of Work 
Demo and off-haul existing concrete from 5 corners. Subgrade for new concrete ramps and walks. Install new storm 
drain and inlets at Pine & Main. Place new concrete per drawings. Install decomposed granite. Patch pave at all 5 
comers. 
Saw cut and demo concrete $8,600.00 
Subgrade for concrete $5,840.00 
Place decoqmsed granite $600.00 
Pave $10,800.00 
Utilities $8,510.00 
Concrete $25,800 x 16% $29,928.00 

1 Request, Proposal, Recominendat ion And Approval 
Requesting Official: Date of Request: Schedule Impact Days 

Contractor Proposal Date: Add Amount: $64,278.00 Deduct Amount: 

Reason For Change: AbfNT Iohl R m Q s  To 6% ) t454AuGa Account 

Requested By: LYrnhFd eHPr\r& 

CONTRACTOR AGREES TO FURNISH ALL LAE3OR AND MATERLALS AND PERFORM ALL WORK REQUIRED TO COMPLETE THE 
MOVE DESCRIBED WORK CHANGE IB ACCORDANCE WITH THE REQUIREMENTS FOR SIMILAR WORK COVERED BY THE 
CONTRACT EXCEPT AS OTHERWISE STIPULATED HEREIN FOR TI-IE STATED CONSIDERATION. TO PERFORM THE CHANGES FOR 
THE AMOUNT INDICATED WHICH INCLUDES ANY EXL'ENDED OR JOBSITE OVERHEAD, DISRUPTION, RIPPLE EFFECT AND OTHER 
IMPACT COSTS. NO WORK WILL BE STARTED UNTIL THIS PROPOSAL IS ACCEPTED. 

Project Boiler Plate PCO form 8lY12011 



COMPLETiON DATE: 

City Manager Date ADJUSTED CONTRACT 
COMPLETION DATE: 

Project Boiler Plate PCO -Tom 8/9/20 1 1 



08/04/2011 87: 46 20995413758 POPUCH CONCRETE PAGE 01/Ell 

Contracting COMMERCIAL INDUSTRIAL RESIDENTIAL 

License #32794(1 

Estimator & contact for bid day: John Popuck - 209-993-1 633 

Project natize: Citv of Lodi Handicaa Ramas 

Date 8/4/20 1 1 

Inclusions: 

Furnkli & instali four handicap rampa at the cornerg of Pleasant: & Louie 
Furnish & hxEstall one handicap ramp at the corncr of Pine & Main 

Staking L surveying 
Sawcutting & demo 
Sexlnnts k cadlGng 
Grading and As 
BackGll. 6% compaction 
Masonry, Light standards, bollards 
Bond, permits, inspections, SWPP 
All crthcr concrete 

Base bid amount: $25,800 

,411 grades within o m  tenth 
Spoils stockpiled an site 
Price good for 30 days 

P.O. Box 2570 - Lodi, CA 95241 
Tel. (209) 389-0829 9 Fax (209) 367-0865 Cell (209) 993-1 633 



RESOLUTION NO. 201 1-129 

WHEREAS, on July 20, 201 I, City Council awarded the 201 I Disabled Access 
Improvements Project to A. M. Stephens Construction Company, Inc., of Lodi, in the 
amount of $59,572.30; and 

WHEREAS, this project is part of the City of Lodi’s 2009 Community 
Development Block Grant Recovery (CDBG-R) allocation and consists of the 
modification of existing parking stalls for the purpose of constructing Americans with 
Disabilities Act (ADA) compliant accessible parking stalls; and 

WHEREAS, the project cost ($71,000) is significantly lower than the allocated 
CDBG-R funds ($140,000) and staff recommends amending the contract to include 
Contract Change Order No. 1 to install additional wheelchair ramp improvements within 
the Block Grant area. 

NOW, THEREFORE, BE IT RESOLVED that the Lodi City Council does hereby 
authorize the City Manager to execute Contract Change Order No. 1 with 
A. M. Stephens Construction Company, Inc., of Lodi, California, for the 2011 Disabled 
Access Improvements Project to install additional wheelchair ramp improvements within 
the Block Grant area in the amount of $64,278. 

I hereby certify that Resolution No. 201 1-129 was passed and adopted by the 
City Council of the City of Lodi in a regular meeting held August 17, 2011, by the 
following vote: 

AYES: COUNCIL MEMBERS - Hansen, Katzakian, Mounce, Nakanishi, 
and Mayor Johnson 

NOES: COUNCIL MEMBERS - None 

ABSENT: COUNCIL MEMBERS - None 

ABSTAIN: COUNCIL MEMBERS - None 

City Clerk 

201 1-1 29 




